



DELHI TRANSIT

Delhi Integrated Multi Modal Transit System Ltd.

(A Joint Venture of Govt. of Delhi & IDFC Ltd.)

Subject: Implementation of BRT Corridor from Ambedkar Nagar to Delhi Gate.

Sub Head: Repairs/ restoration of road cut by Delhi Transco Limited for laying of cables on BRT Corridor (Mathura Road) at T-point.

BID DOCUMENTS

VOLUME 1

PART 5: Appendix to Bid

Delhi Integrated Multi-Modal Transit System Ltd.

(A Joint Venture of Government of Delhi & IDFC Ltd.)

**1st Floor, Maharana Pratap Inter State Bus Terminus,
Kashmere Gate, Delhi-110006**

APPENDIX TO BID

S. No.	Items	Conditions of Contract Clause/ Sub-clause	Particular Condition for this Contract
1	Determination of market rates	A II(viii)	Contractor's profit and overheads @ 15% shall be applied while determining market rates on the basis of cost of material & labour at site
2	Performance Guarantee	1.1	Performance guarantee to be submitted within 07 days from the date of issue of letter of acceptance
3	Performance Guarantee	1.1	Maximum allowed extension beyond the period specified in S.No. 2 above : 3 days
4	Compensation for Delay	3	Authority for deciding compensation for delay : MD & CEO, DIMTS Ltd
5	Milestones to be achieved during execution	3	No intermediate milestones. Work to be completed within the stipulated period as per contract
6	Incentive for early completion	4	The provisions of clause 4 of GCC shall not be applicable for this contract.
7	Time and Extension for delay	8	Time allowed for execution of works: 30 days Date of commencement of works: 7 days from the date of issue of Letter of Acceptance
8	Milestones to be achieved during execution	8.1	No intermediate milestones. Work to be completed within the stipulated period as per contract
9	Payment on Intermediate Certificate	11	As per work done.
10	Mobilization advance	18.2	Not to be provided.
11	Plant, Machinery & Shuttering Material Advance	18.3	Not to be provided.
12	Payment due to Increase/Decrease in prices/wages after receipt of tender for works	21	Provisions of this clause shall not be applicable as the stipulated period of completion is less than 18 months
13	Deviation, Deviated	24.4 & 24.5	Bill of Quantities :

	<p>Quantities, Pricing</p>	<p>i. The quantities of items shown in schedule-A of the Bill of Quantities are approximate, and liable to vary during the actual execution of the Work. Some items / group of items may have to be altered, added or omitted . The Contractor shall be bound to carry out and complete the stipulated work as instructed by DIMTS irrespective of the magnitude of variations including additions, alternations or omissions in the Bill of Quantities, individual items specified in the Bill of Quantities.</p> <p>ii. Variations in individual BOQ items shall be paid at BOQ rates except in the situation as provided for below:</p> <p>If the quantum of variation in any BOQ item is such that, in the opinion of DIMTS/Contractor , the rate in the contract for any BOQ item, by reason of such variation, is rendered inappropriate, then, after due Consultation by Engineer with the Employer and Contractor, a suitable revised rate shall be agreed upon between Contractor & DIMTS. In the event of disagreement, DIMTS shall fix such other revised rate as in his opinion, appropriate and shall notify the Contractor accordingly and the same shall be binding on Contractor.</p> <p>However, the provisions of this clause shall be subject to following:</p> <p>(a) No change in the rate for any item contained in BOQ shall be considered in case of any decrease in the actual quantity of work executed. Similarly, in case of deletion of a particular BOQ item or a group of BOQ items, no claim for loss of profit or revision of rates of any other BOQ item shall be considered.</p> <p>(b) In case of positive variation in any BOQ item, the change in the rate of BOQ item shall be effected only if the total actual quantity executed is more than 1.25 times the BOQ quantity and also the amount of variation beyond BOQ quantity is more than 2% of contract value (calculated as per BOQ</p>
--	----------------------------	--

			<p>rate)(both the conditions to be satisfied). In case this condition is satisfied, the revised rate shall be applicable only to the quantities exceeding 1.25 times BOQ quantity.</p> <p>Schedule-B of Bill of Quantities : Irrespective of the quantum of work involved, the works shall be executed and paid for as per the percentage above/below/at par rates quoted by Contractor and no rate revision shall be affected in any case.</p>
14	Suspension of work - Compensation for loss suffered by Contractor on account of delay in supply of materials by Employer	27(iii)	No material shall be supplied by DIMTS
15	Action in case work not done as per specifications- Authority to accept work at reduced rates	28	MD & CEO, DIMTS Ltd.
16	Defects Liability Period	29	For 06 months(180 days) after completion of works
17	Contractor's Superintendence, Supervision, Technical Staff & Employees	47(i)	Minimum requirement,of technical representatives, their qualification & experience are as given in Form T-4 of Instructions to Bidders
		47(ii)	Not applicable.

Signature & Company Seal

Date

Name

Place

Address